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RE;,"TORAllON. ENVIRONMENTAL RESTORATION LLC. 

DailyWorkOrderNo. _1L 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Qperatino Period: 11 /20/18 --> 11125/18 Task Order: 0618F0308 Paqe 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State}: Shift: I Start Time: I Stop Time: 
Leonard, Texas Fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1} Continue off-site T&D of non-regulated, non-hazardous 1) Completed: excavations in Grid No. FJD06-01; 
soils (non-TSCA}; 2} In progress: excavations in Grid No. FJD07-01; 

2) Complete excavations in Grid No(s) FJD06-01 and 3) In Progress: Off-site T&D of non-regulated, non-
FJD07-01 (to property boundag between day care hazardous soils; twelve (12) additional loads 
center and residence at delivered to TSDF; 

3) Cover and secure remaining waste stockpiles; inspect 4) Completed: Inspected installed storm-water 
and correct storm-water controls and containment areas; controls and containment areas; cover and secure 

4) Demobilize for Thanksgiving break. waste stockpiles, 
5) Demobilize for Thanksgiving break. 

OSC Signature~ Date: OSC Sign~ Date: 
'&- --

~~co~ RM Signatur~ u) g,0./i . ,._b-.J Oat ,A l~i~/ l~ \\ a0 l~ 

Upcdming Work Autho;ized 
I I \ \} I 2. 

Return to site to resume excavations in non-regulated, non-hazardous (non-TSCA) grids; commence excavations in TSCA grids; resume 
off-site T&D of remaining non-hazardous soils stockpile. 

3. Quantity I Volume Tracking: 
Descrietion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Road) 5 Truck Loads - 47.25 tons 
Non-reoulated, non-hazardous soils 12 Truck Loads - 338.82 tons 25 Truck Loads - 651. 71 tons 

4 . Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quanti!l'.: Personnel Cateao!)I'.: Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer 4 
Foreman 1 Truck Driver/Laborer 1 

5. Equipment Authorized for Current Period 
- -

Item Qty Used Not Used I Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab Pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 -¾ ton crew-cab flatbed w/ fuel 1 1 Skid steer with buckeUforks 1 1 
cell BobcatTS90 
1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) 1 1 
½ -ton extended cab (POV) 1 1 2,000-oallon Water Truck 1 1 
40' x 8' office trailer 1 1 Excavator (JD 210G) 1 1 
70 kW Generator 1 1 
20' Conex Box 1 1 
6. Comments I Amendments {Include Time) 
This Daily Work Order has been prepared to cover demobilization on Wednesday, 11/21/18 and any off-site hours for reporting and 
removal scheduling during the plan period, ending 11/25/18. 
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